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Year | Day | Year | Day per Track per Week

2006/ 010| 2006, 010|NHPC Launch 34B1,34B2,34H Launch 0.0 0
2006/ 010| 2006, 010 NHPC Lnch/Init Acq 34B1,34B2,34H Launch and Initial Acq 8.0 3
2006/ 011| 2006, 015/NHPC Early Ops 34B1,34B2,34H Early Ops Continuous Sup 4.0 10
2006, 016| 2006| 016 NHPC Early Ops 34B1,34B2,34H Early Ops Continuous Sup 4.0 3
2006/ 017| 2006, 071 |NHPC Early Ops 34B1,34B2,34H Early Ops Support 4.0 4
2006 072| 2007, 007 |NHPC Cruise 34B1,34B2,34H Cruise Support 4.0 2
2007| 008| 2007| 035 /NHPC Jupiter Aprch 70M Jupiter Approach Support 4.0 3
2007, 036| 2007, 063/ NHPC Jupiter Aprch 70M Jupiter Approach Support 4.0 5
2007| 064| 2007| 065 /NHPC Jupiter Aprch 70M Jupiter Approach Support 4.0 2
2007| 065| 2007, 070 NHPC Jupiter Flyby 70M Jupiter-Flyby 8.0 10
2007, 069| 2007, 069 NHPC Jupiter Flyby 70M Jupiter Flyby 0.0 0
2007, 071| 2007, 072 NHPC Jupiter Flyby 70M Jupiter-Flyby 8.0 5
2007| 073| 2007, 077 |NHPC Jup Post F/B 70M Jupiter Post Flyby 4.0 2
2007| 078| 2007| 112 NHPC Jupiter Dpart 70M Jupiter Departure 4.0 2
2007| 113] 2007, 259|NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2007| 260| 2007| 308|NHPC Checkout 70M Checkout DOY 263 4.0 2
2007| 309| 2007, 315|NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2007| 316| 2007, 322|NHPC Maneuver 70M Maneuver Day 320 4.0 5
2007| 323| 2008, 042|NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2008| 042| 2008| O050|{NHPC Maneuver 70M Maneuver Day 048 4.0 5
2008| 051| 2008, 258|NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2008| 259| 2008| 307|NHPC Checkout 70M Checkout DOY 264 4.0 2
2008| 308| 2009, 046|/NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2009| 047 2009, O049|NHPC Maneuver 70M Maneuver Day 048 4.0 5
2009| 050| 2009, 256|NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2009, 257| 2009| 305|NHPC Checkout 70M Checkout DOY 263 4.0 2
2009| 306| 2010, 262|NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2010, 263| 2010/ 311|NHPC Checkout 70M Checkout DOY 263 4.0 2
2010| 312| 2011, 261|NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2011 262| 2011| 310|NHPC Checkout 70M Checkout DOY 263 4.0 2
2011 312| 2012, 045|NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2012| 046| 2012, O050|{NHPC Maneuver 70M Maneuver Day 048 4.0 5
2012 051] 2012, 260|NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2012 261| 2012| 309|NHPC Checkout 70M Checkout DOY 264 4.0 2
2012| 310| 2013, 258|NHPC Beacon 70M Beacon Support 0.5 1
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2013| 259| 2013| 307 |NHPC Checkout 70M Checkout DOY 263 4.0 2
2013| 308| 2014| 257|NHPC Beacon 70M Beacon Support 0.5 1
2014| 258| 2014, 306|NHPC Checkout 70M Checkout DOY 263 4.0 2
2014| 307| 2015, 077|NHPC Beacon 70M Beacon Support 0.5 1
2015| 078] 2015, 081|NHPC Maneuver 70M Maneuver Day 079 4.0 5
2015| 082| 2015, 291|NHPC Beacon 70M Beacon Support 0.5 1
2015| 292| 2015, 340|NHPC Checkout 70M Checkout DOY 300 4.0 2
2015| 341| 2016, 041|NHPC Beacon 70M Beacon Support 0.5 1
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